

RESOLUTION

No. 333

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF KIRKLAND AS FOLLOWS:

THAT WHEREAS, the Federal Works Agency has heretofore advised the City of Kirkland that said agency desires to close Project Wash.45-151 after certain additional betterments to the treatment plant have been made, and

WHEREAS, the City of Kirkland is anxious to close the above-described project, and

WHEREAS, an amendatory application is now pending before the Federal Works Agency for certain betterments and additions to said treatment plant, the estimated cost whereof is \$27,549.38,

NOW, THEREFORE, Said amendatory application for change in scope of approved Project Wash.45-151N, involving certain approved overrun in project costs and betterment to the treatment plant as constructed, and involving an additional Federal grant in the amount of \$27,549.38 without additional contribution by the City of Kirkland, is hereby by said City of Kirkland approved.

BE IT FURTHER RESOLVED That said City of Kirkland does hereby agree to pay all overrun which may hereafter accrue in the completion of said betterments to the treatment plant and to pay all sums in which said final costs of work involved may exceed the estimated sum of \$27,549.38.

Dated and passed this 11th day of December, 1944.

Attest:

C. F. Trent
C. F. Trent, City Clerk

Harry M. Everett
Harry M. Everett, Mayor